Summary of work completed during 2004 GBT projects.

	Project
	Severobaikalsk-1
	Severobaikalsk -2
	Tank’hoi
	Pribaikalskij National Park-1
	Rotary  (PNP 1)

	Dates


	17th – 26th June
	28th June – 9th July
	28th June -10th July
	12th -  23rd July


	17th – 18th July

	Number of Participants


	Russian

International

Local

Total
	5

11

-

15
	4

5

12

21
	10

10

1

21
	5

9

1

15
	9

-

-

9

	Main Work Completed
	Cleared existing trail – 4km, new trail built – 3 km, reinforced trail wall with stones – 20m, river crossing, planted saplings/shrubs.
	New trail – 4 km, continued trail from last year – 8 km, small bridges – 24 м, steps – 53 м, repaired steps – 12 м.
	Repaired trail – 5.5km, completed buttress for hanging bridge, made stone and wooden steps.  Completed other necessary structures.
	Completed turn-pike trail – 1.05 km, cleared existing trail – 1.3km, built 4 small bridges, constructed a camp site.
	Worked as part of Pribaikalskij National Park-1 project. 


	Project
	Pribaikalskij National Park -2


	GEO Аngarsk  (PNP 2)
	Zabaikalskij National Park -1
	Zabaikalskij National Park -2
	Angarsk

	Dates


	26th July – 8th August
	7th – 8th August
	12th – 25th July
	26th July – 8th August
	2nd – 13th August

	Number of Participants


	Russian

International

Local

Total
	7

10

1

18
	13

2

-

15
	13

7

6

26
	14

10

7

31
	-

2

22

24

	Main Work Completed
	Completed a new switch-back trail, cleared existing trail, new trail built – 0.5km, prepared trail for 2005 project, marked the trail.
	Worked as part of Pribaikalskij National Park-2 project.
	Cleared and reconstructed trail – 5km, marked trail – 18km, built 2 bridges of 5m, built 30m turn-pike, built new trail (next to old) – 5km.
	Built, reconstructed and marked trail – 18km, built 2 switch-back trails - 1km and 0.7km, built a set of steps.
	New trail – 0.7km, 7 stone steps, 8 wooden steps, 3 х 5.5 meter benches, constructed a viewing area.


Summary of work completed during 2004 GBT projects.

	Project
	Baikalsk
	Taksimo
	“The path to clear Baikal.”
	Turka
	Fond

	Dates


	9th – 21st August
	11th – 22nd August
	30th August – 12th September
	6th – 17th September
	3rd – 5th September

	Number of Participants


	Russian

International

Local

Total
	18

10

-

28
	12

4

-

16
	7

4

1

12
	5

15

-

20


	40

13

-

53

	Main Work Completed
	Repaired 10km of existing trail, 5km of new trail built to bypass old, cleared trail, constructed a camp site.
	New trail – 5.5km, 41 steps built (7 of which were stone).
	Cleared and marked 50km of trail, preparatory work on constructing a camp site, repaired several bridges.
	Constructed a camp site: made benches, a toilet, special constructions, built safe area for camp-fire.
	New trail built – 0.7km, repaired old trail – 0.5km, steps and benches built.


	Project
	Tahoe – Baikal Institute 
	Total

	Dates


	27th – 29th July
	June – September 2004

	Number of Participants


	Russian

International

Local

Total
	12

8

-

20


	174

120

51

345



	Main Work Completed
	Cleared and repaired 3km of existing trail.
	Cleared, repaired, constructed and marked – 145km of trail and various necessary structures built.
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